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Disclaimer

The Quarterly Major Projects Status Briefing publication (the report) is prepared by SANBAG's Program Management
Consultant, Fluor Enterprises, Inc.; it is intended to be used to communicate project information between SANBAG
staff and the SANBAG Board. The information contained in the report may change considerably from publication to
publication and should not be used in any manner other than the report's intended use.
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MAJOR PROJECTS - PROJECT STATUS BRIEFING
(Phase Status as of December 2008)

Project Name

Project Location Maps
Mainline Projects
Segment Projects
Interchange Projects
Grade Separation Projects

Mainline Projects
I-10 HOV Extension
I-215 Widening — Bi-County
SR-210 Freeway Extension

Segment Projects

I-10 Widening — Redlands
I-10 Westbound Widening
I-215 Widening — Central
I-215 Widening — Early
I-215 Widening — South

Interchange Projects
I1-10 and Cherry Avenue

I-10 and Citrus Avenue
I-10 and Live QOak Canyon

I-10 and Riverside Avenue
I-10 and Tippecanoe

[-15 and I-215 Expansion (Devore)

I1-215 and Barton Road

I-215 and Mt. Vernon/Washington

I1-215 and SR-210 Connector

Grade Separation Projects
Colton Crossing (UP and BNSF)

Hunts Lane and UP

Main Street and BNSF
Palm Avenue and BNSF
Ramona Avenue and UP
State/University and BNSF
Valley Boulevard and BNSF

Phase

Environmental
Planning
Construction

Plant Establishment

Design & ROW
Design & ROW
Construction
Construction

Environmental
& Final Design
Environmental
& Final Design
Construction
Design & ROW
Environmental
Planning
Environmental
Planning
Design & ROW

Environmental
Design & ROW
On Hold
Pianning
Construction
Construction
Environmental

ii

Corridor

I1-10 Corridor
1-215 Corridor
SR-210 Corridor

I-10 Corridor
I1-10 Corridor
I-215 Corridor
I-215 Corridor
I-215 Corridor

I-10 Corridor
[-10 Corridor

1-10 Corridor

1-10 Corridor

1-10 Corridor

I-15 & 1-215 Corridors
I-215 Corridor

{-215 Corridor

I-215 & SR-210 Corridors

Heavy Rail Corridor
Local Streets
Local Streets
Local Streets
Local Streets
Local Streets
Local Streets
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PROJECT STATUS BRIEFING
-DEFINITIONS-

Complete for Beneficial Use =Satisfactory completion of the project's stated purpose to
allow public use of facilities without restrictions

Construction = Project phase after Construction NTP and before Project Complete-
Contract Close

Design & ROW = Project phase after Project Report (PR) Approval and before
Construction NTP

Design (PS&E) = Development of the final Plans, Specifications and Estimates for use in
bidding the construction

"Early" = Work along a Mainline or Segment that is performed first to assist execution of a
major project

Environmental = Project phase after Project Study Report (PSR) Approval and before
Project Report (PR) Approval. Includes development of Project Approval (PA)
documentation and Environmental Documents (ED)

Grade Separation = Work to change elevations of road and/or rail intersections to
expedite traffic flow

HOV = High Occupancy Vehicle (i.e. car pool)

Interchange = Connectors between Interstates and/or major roads

Interstate Highway = Federally monitored high speed roads

Local Streets = State/City owned and maintained streets

Mainline = Interstate freeway corridor project that is new and/or widened (added lanes -
general purpose, HOV, auxiliary, efc.)

Planning = Project phase after Start of Project and before Project Study Report (PSR)
Approval

Preliminary Engineering =The design effort required to sufficiently define the project’s
alternatives and support the development of the Environmental Documentation (ED).
Completion of preliminary engineering will approximate 30% of the overall design effort of
the project.

Project Complete - Contract Close = Final completion of all construction activities and
formal close-out of construction contracts

Project Report (PR) = Report documenting the Preliminary Engineering (up to 30% of
Design) to recommend the preferred alternative used for Project Approval (PA). All
Environmental Documentation (ED) is contained in this report.

Project Study Report (PSR) = Report documenting the early definition of a project used to
determine viability of proceeding with Preliminary Engineering and Environmental
approvals.

ROW Certification = |dentification, appraisal and purchase of required land parcels for the
project. Also includes the right of possession of land through condemnation. ROW
Certification is a prerequisite for Construction bidding.

Segment = A specified portion of an Interstate freeway corridor project that is widened
{added lanes - general purpose, HOV, auxiliary, etc.)

Sound Wallls = Self supported walls that are of sufficient height to reduce roadway noise
to an acceptable level

Start of Project = Board action to begin procurement of Planning phase activities

Utility Relocation = Modification of any and all utilities (i.e. Electrical, Gas, Water, Sewer,
Communications, etc.) to alleviate conflicts with project's construction or use. Utility
Certification is a prerequisite for Construction bidding.

iii



PROJECT STATUS BRIEFING
-FUNDING PROGRAM DESCRIPTIONS-

FEDERAL

CMAQ - Congestion Mitigation & air Quality Program

STP — Surface Transportation Program

TEA - Transportation Enhancement Activity

DEMO - Demonstration Project

PNRS - Project of National & Regional Significance

IMD - Interstate Maintenance Discretionary

SAFETEA - LU — Safe, Accountable, Flexible, Efficient Transportation Equity Act

STATE

CMIA - Corridor Mobility Improvement Account

TCRP - Traffic Congestion Relief Program

RIP — Regional Improvement Program

STIP - State Transportation Improvement Program

ITIP — Interregional Transportation Improvement Program
LLP/IIP — Interregional Improvement Program

TCIF — Trade Corridor Improvement Fund

SHOPP - State Highway Operation and Protection Program

LOCAL

e DMPF - Developer Mitigation Program Funds

iv
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Active
I-10 Corridor

Phase: Environmental

Type: Mainline

1-10 High Occupancy Vehicle (HOV) Extension

Map of Project:

Schedule Summary

. Actual
Milestone [ Forecast ]
Start of Project 2005
Study Report Approved Dec 2006
PA/ED Approved [ Sept 2010]
Design Approved - ROW Certified [2014]
Construction Notice to Proceed [2015]
Complete for Beneficial Use [2018]
Project Complete — Contract Close | 2020 ]

Budgetary Estimate Summary

{$ 000’s)
Cost ltem Amount
Study Report - Caltrans -
I Project Report $10,500
Final Design $30,000
ROW Certification $11,737
Utility Relocation - Incl in ROW -
Construction $710,329
Total $762,566
Funding Summary
($ 000’s}
Funding Source Amount
Measure | - For PA/ED $10,500
Future Fed, State, Local $752,066
Total $762,566

Project Scope Summary:

e  This project is to add one HOV (i.e., "carpool”) lane in each
direction on 1-10 from Haven Avenue in Ontario to Ford Street
in Redlands. Note: Haven Avenue is the eastern limit of the
existing 1-10 HOV lanes.

Project Status and Continuing Activities:

*  The Project Approval and Environmental Document contract
was awarded at the July 2007 SANBAG Board meeting.

o  Project development team (PDT) meetings are occurring
monthly.

¢  Briefings were made in May 2008 to the 3 county supervisors
whose districts are covered by the project.

¢ Several Preliminary engineering design and environmental
studies (i.e. drainage, noise, traffic, earthquake etc.) are
continuing per plan for both a "full" and “reduced” standard
alternative, and are on schedule,

Project Notes of Interest:

¢ The cost estimate is based on consultant's preliminary cost
estimate for the “full standard” alternative. This estimate is
significantly less than the previously reported $1.2 billion
order of magnitude estimate from the SANBAG 2010 — 2040
Strategic Plan.

¢  Funding for final design, right of way and construction still
must be identified and secured. Measure | 2010-2040 is the
only currently identified fund source.

Issues Being Worked:
e None.

Marie Marston
(909) 884-8276
mmarston@sanbag.ca.gov

Primary Project Contact:

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active o Phase: Planning
I-215 Widening — Bi-County

1-215 Corridor

Type: Mainline

Map of Project:
- ‘ .

=

I Schedule Summary
. Actual
Milestone [ Forecast ]
Start of Project May 2003
Study Report Approved -Incl in PA/ED-
PA/ED Approved [2013]
Design Approved - ROW Certified [2016]
Construction Notice to Proceed [2016]
| Complete for Beneficial Use [2020]
MComplete — Contract Close [2021]
Budgetary Estimate Summary
{$ 000’s)
Cost Item Amount
Study Report -Incl in PAJED-
Project Report $9,487
Final Design $36,270
ROW Certification $688,670
Utility Relocation -In¢l in Constr-
Construction $475,590
Total $1,.210,017
I Funding Summary
($ 000’s)
Funding Source Amount
Measure | $7,115
RCTC $2,372
Future State, Fed, Local $1,200,530
Total $1,210,017

Project Scope Summary:

This project will widen the 1-215 corridor between the
60/81/215 interchange (located in Riverside County) and the
Orange Show Road interchange (located in San Bernardino
County). The improvements will widen the existing freeway to
meet approved traffic projections and are proposed to be
phased with an “interim” and “ultimate” solution.

The "ultimate” solution anticipates the existing three general
purpose lanes in each direction will be increased to four
general purpose lanes and one car pool lane in each direction
(“4/1").

The “interim” solution would provide one HOV (“carpool’) lane
in each direction.

Project Status and Continuing Activities:

SANBAG and the Riverside County Transportation
Commission (RCTC) entered into a Cooperative Agreement in
May 2003 to share the cost of this project (75% SANBAG,
25% RCTC) through Project Approval/Environmental
Document.

The “interim" solution will be presented to the February 2009
Board for approval. This option will also require approval by
Caltrans and the Federal Highway Association (FHWA).
Project Development Team (PDT) monthly meetings have
been suspended until the “interim” build possibility has been
resolved. If the "interim” build is acceptable, project study
activities may continue for both "interim” and “ultimate”.

Project Notes of Interest:

The budgetary cost estimate values reflect the “ultimate” build
and are all estimated in "2006/07" dollars and do not account
for future escalation of costs. The schedule summary shown
reflects the “ultimate” build.

Funding for final design, right of way and construction still
must be identified and secured.

Issues Being Worked:

Primary Project Contact:

Funding for future project phases is not included in the RCTC
10 year funding plan. The project is however in the RCTC
Strategic Plan.

Gilbert Betancourt
(909) 884-8276
gbetancourt@sanbag.ca.gov

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cchoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active Phase: Construction
SR-210 Corridor Type: Mainline

SR-210 Freeway Extension (Segments 9, 10, 11)
Map of Project:

Project Scope Summary:

e NOTE: Segments 1 through Segment 8 are complete and are
not included in this Project Data Sheet.

Angeles-San Bernardino County line {Segment 1) to the I-215

; *  This project extends the existing SR-210 freeway from the Los
; {Segment 11) with three general purpose lanes and one HOV

4,1

P I = macto {i.e. “car pool”) lane in each direction (see also the "I-215 and
s s S At SR-210 Connector” project).
e  Major infrastructure improvements along this portion of the
it A mainline include the following:

g - Four interchanges — Ayala Drive, Riverside Avenue,

. ot
-—+' em—— S ‘ Pepper Avenue (future) and State Street.
cmmo a8 ‘ - Ten new bridge structures
ol | S - Four existing bridge widenings

- Extensive sound wall, retaining wall and slope paving work
- Major storm drain improvements at State Street

Schedule Summary

Actual

Milestone i - Cactus Channel improvements from Sierra to Ayala

Start of Project 1980 : S e

T Caltrans . roj?r:esftraeteuv:aanv?agzng:::intg R
PAJED Approved 7996 y P o traflic as of July 24, '

PA/ED Re-evaluation (for 9,10,11) 2004 March 2008 Caltrans signed the 100% qompletiOn noti'ce_z for
all work except segment 11 early which includes remaining
punch list items. All project punch list activities were accepted
by Caltrans on June 23, 2008.
*  The construction contracts for both the mainline and early
projects were closed out in December 2008 and were within

Design Approved — ROQW Certified Apr 2004
Construction Notice to Proceed Jan 2005
Complete for Beneficial Use Jul 2007
Project Complete — Contract Close [ Oct 2008 ]

= the approved budgets.
Budgetary Estimate Summary »  Restoration/Re-vegetation efforts for environmentally sensitive
(31000:3) areas in Lytle Creek will be performed by Caltrans.
Cost Item Amount
Study Report Caltrans | project Notes of Interest:
Project Report Caltrans |, The Muscoy railroad bridge retrofit was previously removed
Final Design __ $24 139 from the SR-210 Mainline contract via an approved change
ROW Certification Caltrans order and the construction contract has since been approved
Utility Relocation Caltrans at the September 2008 Board meeting.
Construction 3205893 | ,  SR-210/I-215 high speed connectors were delayed due to
Totals 230,762 | impacts associated with fault rupture. See the "I-215 and SR-

210 connector” project for more information.

Funding Summary ($ 000s)

Issues Being Worked:

Funding Source Amount
Federal - STP $1393| ¢ None.
-CMAQ $19,034
- TEA $2,000
tate - RIP 77,392 . .
2 ate_ LLP/IP $$3 263 Primary Project Contact: Steve Yench
Coop Agreements $0,492 {909) 884-8276 x147
Measure | $117,588 syench@sanbag.ca.gov
Total $230,762

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
7



Active Phase: Plant Establishment
e e — e e e e e T e e e T

1-10 Corridor Type: Segment
1-10 Widening ~ Redlands

Map of Project:
SoLERL L

Project Scope Summary:
*  This project will widen I-10 by adding one general purpose
lane in gach direction between Orange Street and Ford Street.

The current I-10 median will be used to add the lane. This

project requires the following work:

- At the eleven current bridge locations, additional deck and
supports will be built in the median area between the
existing eastbound and westbound bridge structures

- The outside edge (shoulder) of all existing bridges will be
retrofitted to provide new barrier rail and sound walls.

- Multiple freeway signs will be replaced.

S %%a‘,_, » The project is completely within the City of Redlands.
B
F,
o i Project Status and Continuing Activities:
Bunggt =
s SN - ¢ The east bound lanes were open to traffic in November 2007
Schedule Summary and the west bound lanes were open to traffic in
Actual December 2007.
Milestone [ Forecast e  All construction punch list activities were accepted by Caltrans
Start of Project Jun 1998 on May 13, 2008. _ _ _ o
Study Report Approved Aug 1999 ¢  Landscaping plant establishment is ongoing and is anticipated
PA/ED Approved Mar 2005 to be complete by Aprll 2009.
Design Approved - ROW Cerlified May 2005 . .
Construction Notice to Proceed Oct 2005 et No_tes o_f Intefe st: . .
Complets for Beneficial Use Dec 2007 +  For this project, right-of-way and utility relocation were not
Project Complete — Contract Close [2009] (LIS
issues Being Worked:
Budgetary Estimate Summary ¢ None.
($ 000's)
Cost item Amount
Study Report Caltrans
Project Report $562 Primary Project Contact: Andrea Nieto
- - 712-0204 (cell)
Final Design $3,513 (951)
ROW Certification $0 andrean@cmdsanbag.com
Utility Relocation $0
Construction $53,869
Totals $57,944
Funding Summary
($ 000’s)
Funding Source Amount
Federal - CMAQ $3,602
- STP $28,770
State - TCRP $10,000
Measure | $15,572
I Total $57,944

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
8



Active _ Phase: Design & ROW
I1-10 Corridor ” il Type: Segment
iI-10 Westbound Widening

Map of Project:

Catrus

afton

\.'-\”
Schedule Summary
. Actual
Milestone [ Forecast ]
Start of Project July 2004
Study Report Approved - Inclin PR -
PAJ/ED Approved July 2007
Design Approved - ROW Certified [ Oct 2009 ]
Construction Notice to Proceed [ 2009 ]
Complete for Beneficial Use {2011]
Project Complete — Contract Close [2011]
Budgetary Estimate Summary
{$ 000's)
Cost Item Amount
Study Report - Ilnclin PR -
Project Report $964
Final Design $3,044
ROW Certification $311
Utility Relocation $0
Construction $37,875
| Totals $42,194
Funding Summary
($ 000's)
Funding Source Amount
State - CMIA - construction $26,500
Measure | $15,694
Total $42,194

Project Scope Summary:

e  This project will add a general purpose lane to westbound I-10
from Live Oak Canyon Road in Yucaipa to Ford Street in
Redlands.

* To add this lane and maintain proper traffic sight distances,
an extensive “cut back” of the hillside north of the freeway
between Yucaipa Boulevard and Wabash Avenue is required.
A major retaining wall will stabilize the altered hillside.

»  The project does not affect any of the current bridge
structures and no ramp or interchange improvements are
included in the project scope.

Project Status and Continuing Activities:

e  The Engineering Consultant Contract was approved at the
September 2007 SANBAG Board meeting.

e  On December 11, 2008 a decision was made by the Project
Development Team to construct the retaining wall at the
location that will meet the posted speed limit of 65 MPH. The
wall location decision will allow the right-of-way requirements
map to be finalized and signed off.

o  The 95% design package will be submitted to Caltrans for
approval on December 19, 2008.

»  The draft geotechnical report shows that the soil nail wall may
not be suitable based on the existing subsurface conditions.

Project Notes of Interest:

*  Right of way only includes the necessary temporary
construction easements costs. No permanent land takes are
required
No utility relocation is required for this project.

Construction costs are reflective of the construction timing
("2010/11" dollars).

Issues Being Worked:

e None

Primary Project Contact: Stephen Yench
(909) 884-8276
SYench@sanbag.ca.gov

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active Phase: Design & ROW

I-215 Corridor Type: Segment
I1-215 Widening — Central San Bernardino
Map of Project:
L Hiyphlang
Project Scope Summary:
§ u, *  This project will improve traffic operations along 1-215
g between (approximately) Rialto Avenue and (approximately)
E= e Massachusetts Avenue. The following operational
improvements will be performed:
; - Add one car pool lane in each direction,
Bl |e - Add one general use lane in each direction.
E d - Reconfigure ramps at the 2™ Street, 3" 5" Street, Baseline
Street and SR-259 interchanges.
= ] ~ Build/Replace 16 bridge structures.
4in b - Widen two existing bridge structures.
. S - Provide additional through (auxiliary) lanes.
o -4 - Add local (frontage) road from 2™ Street to 3" Street in each
,J direction.
— — = = » See the "I-215 Widening — 'Early’ (5" Street Bridge)" Project for
Schedule Summary additional information.
Wilestone CForeeati1 | Project Status and Continuing Activities:
Start of Project July 1988 *  This project was previously being designed in two separate
Study Report Approved Caltrans construction packages due to funding restrictions. Now,
PAJED Approved June 1992 funding is available to combine the two separate packages
PA/ED Re-evaluation Approved Dec 2005 into one package. The SANBAG Board approved the
Design Approved - ROW Certified | [ May 2009 ] recommended change at the May 2007 meeting.
Construction Notice to Proceed [Oct 2009 ] Received plans approval from Caltrans in December 2008.
Complete for Beneficial Use [2013] Right of Way - 92 of 167 |land parcels have been acquired.
Project Complete — Contract Close [2014] Efforts are continuing to obtain balance of land requirements
¢  The agreements with Burlington Northern Santa Fe for the
: widened crossing and structures were approved by SANBAG
Budgetary Estimate Summary Board in January 2009.
($ 000’s)
sotien Gl Project Notes of Interest:
ﬁtuij R;port : ga::rans +  This project is adjacent to the "I-215 Widening — South San
roject Report o Bernardino” project and the construction schedules for each
 Final Design __ =ise will overlap.
Stﬁm g:lr:g::g:" $1g;'igg e  SANBAG is managing the design and construction.
roT———— $260 482 e Caltrans is administering the right of work for this project.
feas 3423813 |  ssues Being Worked:
*  Many land parcels are still required to be acquired. The
Funding Summary cons'tru.ction start date is dependent upon timely possession
($ 000s) of this right of way.
It:;‘:rl;% 2:;:? Amo;g;z% Primary Project Contact: g%r;r)ug 8S“aglzo;6
- g;':no $g§ggg dsaylor@sanbag.ca.gov
- PNRS (IVDA Co-op) $11,960
State - RIP $172,755
-TCRP $5,517
- CMIA $49,120
Measure | $32,642
Total $423,813

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS ~ Garry Cohoe
QUARTERLY PROGRESS REPORT ~ October 2008 ~ December 2008
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Active Phase: Construction
I1-215 Corridor Type: Segmeh?

I-215 Widening - “Early” (5" Street Bridge)

Map of Project: 5 "
- g Project Scope Summary:
T 0 . Ay th 0 . .
6ih | = This project replaces the existing 5™ Street bridge with a wider
IF = and longer structure over the existing 1-215 freeway and
» x Burlington Northern Santa Fe (BNSF) railroad tracks. This
Spruce project is being executed in preparation for the “I-215 Widening
SAN BERNARDING ] - Central San Bernardino” project, which adds lanes along |-
215.
saboothill 5th s | ¢ Completion of this project wili not immediately improve traffic
capacity. However, it will accommodate the future traffic from
the proposed 1-215 "on/off" ramps.
Kingmah « This project modifies the intersections with 5" Street at "H"
Street and “J” Street.
/ 0 Project Status and Continuing Activities:
» As of December 2008, construction was completed.
s  The completed bridge was open to unrestricted traffic on
Schedule Summary November 7. 2008.
Milestone [ Fﬁf;z:;t] e In 2009 as builts will be completed and the project will be
Start of Project July 1988 C sl
g:’;é’:jR:';‘::o :;'Lp""'e" Jc:grfggz Project Notes of Interest:
u f q .
oAED oovaision sppeved | Docoons | * - lezsure] i i s e for consneton support and
Design Approved - ROW Certified June 2006 ; ’ . .
Construction Notice to Proceod Jan 2007 Congestion Relief Program funding limit.
Complete for Beneficial Use [ Dec 2008 ] : ked:
Project Complete — Contract Close [2009] lfsuzsogee AR LG
Budgetary Estimate Summary Primary Project Contact: Andrea Nieto
{($ 000’s) (951) 712-0204 (cell)
Cost Item Amount andrean@cmdsanbag.com
Study Report - Caltrans -
Project Report - Caltrans -
Final Design - Caltrans -
ROW Certification $40
Utility Relocation - Caltrans -
Construction $26,358
Totals $26,398
Funding Summary
($ 000's)
Funding Source Amount
State - TCRP $19,483
BNSF $1,246
Measure | $5,669
Total $26,398

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 ~ December 2008
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Active Phase: Construction

I-215 Corridor ije: Segment
1-215 Widening — South San Bernardino

Map of Project:
2 Project Scope Summary:
Bign ¢  This project will improve traffic operations along 1-215

sanoernaroivo | T ”‘*““‘*‘\\ between (approximately) Rialto Avenue and (approximately)
i Orange Show Road. The following operational improvements
\ will be performed:

- Add one HOV (i.e. “car pool’) lane in each direction.

- Add one general use lane in each direction.
- Reconfigure ramps at the Inland Center Drive, Mill Street

]

_: and Orange Show Road interchanges.
- Build/Replace six bridge structures.

R - Widen two existing bridge structures.
' i Provide additional through (auxiliary) lane between 2™
A Street and Mill Street.
- Add local {frontage) road from Inland Center Drive to Mill
Schedule Summary Street in each direction.

Milestone [ Fgf;;'::..t] Project Status and Continuing Activities:

Start of Project July 1988 s  As of December 2008, cqnstruction is approximately 42%

Study Report_Approved Caltrans completelfor thq total project. ‘ -

PA/ED Approved June 1992 . Constru_ctlon notlc_:e to proqggd given in Deqember 2007.

PA/ED Re-evaluation Approved Dec 2005 ¢ Installation of drainage facilities and relocation of utilities are

Design Approved - ROW Certified April 2007 In progress. _

Construction Notice to Proceed Dec 2007 *  Median widening work is complete and traffic was switched to

Complete for Beneficial Use [ Nov 2010] use the median in August 2008.

Project Complete — Contract Close 2011 ] + Bridge and retaining walls construction is in progress.
Required modifications to local streets and intersections are
continuing.

Budgetary Estimate Summary Project Notes of Interest:
($ 000's) «  This project is adjacent to the |-215 Widening -- Central San

Cost Item Amount Bernardino project, and the construction schedules for each

Study Report - Caltrans - will oveﬂap_

Project Report -Caltrans - | 4 Caltrans is responsible for design, right of way acquisition and

| Final Design $9,000 construction with reimbursement by SANBAG using

ROW Certification $49,118 authorized funding sources.

Utility Relocation $15400 f o« SANBAG will also pay for prorated utility relocations as

Construction $104,036 determined by utility agreements.

Totals $177,554
Funding Summary Issues Being Worked:
{$ 000’s) e Currently approximately 20 properties are in condemnation,

Funding Source Amount and the current right of way certification cost estimate may be

Federal - CMAQ $23,176 impacted.

- STP $42,998

- PNRS $19.171

State - RIP $90,846 | Primary Project Contact: Herald Lantis

Measure | $1,363 (909) 875-6029 x213

Total $177.554 heraldi@cmdsanbag.ca.gov

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 - December 2008
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Active

Phase: Environmental & Final Design

I-10 Corridor Type: Interchange
I-10 and Cherry Avenue
Map of Project: . o
= SR Project Scope Summary:
f s  This project will make operational and safety improvements
| % and greatly reduce traffic congestion at the I-10 interchange
</ at Chen’y Avenue, specifically it will:
Valley Replace existing five-lane Cherry Avenue bridge over I-
10 with an eight-lane bridge and add one lane to each
ramp.
S e - Widen the existing Cherry Avenue bridge over the UP
- I FONTANA railroad from four lanes to eight lanes.
Slover - Provide extensive improvements at the Cherry-Slover
intersection and improve the Cherry-Valley intersection.
Fr
5‘: Project Status and Continuing Activities:
»  This project is currently in the Environmental phase with
preliminary engineering being performed by the County of
e it San Bernardino.
Schedule Summary s  Concurrent with the preliminary design effort, SANBAG has
: Actual awarded a consultant contract for final design.
Milestone [ Forecast ] »  This project was combined with the interchange at Citrus
Start of Project 1998 Avenue and also auxiliary lanes along I-10. At the August
Study Report Approved 2001 2008 Board meeting, SANBAG separated these 3 projects.
PAJED Approved [ Mar 2009 ] The 1-10 auxiliary [anes project will be completely perforrmed
Desian Approved - ROW Certified [Apr2011] by Caltrans and will no longer be reported by SANBAG.
Construction Notice to Proceed [Aug 2011]
Complete for Beneficial Use [ Dec 2013 Project Notes of Interest: R .
Project Complete — Contract Close | [ Jun 2014 ] » The budgetary cost estimate for construction is estimated in
2010 dollars.
»  County will lead the right of way appraisals and acquisition.
Budgetary Estimate Summary
{$ 000's) Issues Being Worked:
Cost ltem Amount ¢  Construction funding may require some debt-financing
Study Report City/Caltrans against Measure | 2010-2040 if no other Federal/State
Project Report County funding sources are identified prior to ROW Certification
Final Design $5,065 milestone.
ROW Certification $9,503 s  PAJED for Cherry continues to slip. If not approved by CTC's
Utility Relocation -Incl in ROW- March 2009 meeting, STIP funds for right of way could be
Construction $61,546 lost. The County is the lead for PA/ED phase.
Total $76,114
Funding Summary
{$ 000’s) Primary Project Contact: Marie Marston
Funding Source Amount (909) 884-8276
State — STIP $3,908 mmarston@sanbag.ca.gov
State - TCIF $30,773
County $3,242 |
Measure | $1,823
Various — to be resolved $36,368
Total $76,114

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active

Phase: Environmental & Final Design

Type: Interchang_e

[-10 and Citrus Avenue

1-10 Corridor
Map of Project:
‘San|Bemargifg
i I
E 3
5] 5}
Schedule Summary
. Actual
Milestone [ Forecast ]
Start of Project 1998
Study Report Approved 2001
PA/ED Approved Dec 2008
Design Approved - ROW Certified [ Dec 2010 ]
Construction Notice to Proceed [ Apr 2011 ]
Complete for Beneficial Use [ Dec 2013 ]
Project Complete - Contract Close [Jun 2014 ]
Budgetary Estimate Summary
{$ 000’s)
Cost item Amount
Study Report City
Project Report City
Final Design $3,935
ROW Certification $5,257
Utility Relocation -Incl in ROW-
Construction $47,201
Total $56,393
Funding Summary
($ 000’s)
Funding Source Amount
State — STIP $3,238
State — TCIF $23,601
County $39
Fontana $3.895
Various — to be resolved $25,620
L Total $56,393

Project Scope Summary:
¢  This project will make operational and safety improvements
and greatly reduce traffic congestion at the 1-10 interchange
at Citrus Avenue, specifically it will:
- Replace existing four-lane Citrus Avenue bridge over |-
10 with a seven-lane bridge and add one lane to each
ramp.
- Widen the existing Citrus Avenue bridge over the UP
railroad from three lanes to six lanes.

Project Status and Continuing Activities:

e  This project is currently in the Environmental phase with
preliminary engineering being performed by the City of
Fontana.

s  Concurrent with the preliminary design effort, SANBAG has
awarded a consultant contract for final design.

¢  This project was combined with the interchange at Cherry
Avenue and also auxiliary lanes along 1-10. At the August
2008 Board meeting, SANBAG separated these 3 projects.
The 1-10 auxiliary lanes project will be completely performed
by Caltrans and will no longer be reported by SANBAG.

Project Notes of interest:

e  The budgetary cost estimate for construction is estimated in
2010 dollars.

o  City will lead the right of way appraisals and acquisition.

Issues Being Worked:

s  Construction funding may require some debt-financing
against Measure | 2010-2040 if no other Federal/State
funding sources are identified prier to ROW Certification
milestone.

Marie Marston
(909) 884-8276
mmarston@sanbag.ca.gov

Primary Project Contact:

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active
1-10 Corridor

Phase: Construction
Type: Interchange

1-10 and Live Oak Canyon Road

Map of Project:
o o
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Schedule Summary
. Actual

Milestone [ Forecast]
Start of Project June 1995
Study Report Approved -Incl in PR -
PA/ED Approved Sept 1998
Design Approved - ROW Certified May 2007
Construction Notice to Proceed Sept 2007
Complete for Beneficial Use [ Apr 2009 ]
Project Complete — Contract Close [ 2009 ]

Budgetary Estimate Summary

{$ 000's)
Cost Item Amount
Study Report - Inclin PR -
Project Report $150
Final Design $1,969
ROW Certification $2,771
K Utility Relocation $490
I Construction $14,984
| Totals $20,364
Funding Summary
{$ 000’s)
Funding Source Amount
State - TCRP $9,679
City of Yucaipa $10,385
Measure | $300
Total $20,364

Project Scope Summary:

This project will widen and realign the I-10 and Live Oak

Canyon Road interchange. Specifically, this project will

provide the following operational improvements:

- Reconstruct the road between Calimesa Boulevard and
Outer Highway South,

- Replace current two-lane bridge with a new five-lane
bridge.

- Eastbound and westbound ramps will be widened and
realigned, and traffic signals will be installed.

This project is completely within the city boundary of Yucaipa.

Project Status and Continuing Activities:

As of December 2008, construction is approximately 80%
complete and on schedule. The plan includes construction of
a new bridge east of the existing bridge (east bridge), switch
traffic, demolish the existing bridge then construct a new
bridge at the location of the demolished bridge (west bridge).
Traffic was "switched” to the new bridge (east bridge) in July
2008 as planned.

The original bridge was demolished in August 2008 and the
construction of the new west bridge is ongoing. The
substructure for the west bridge was completed in October
and the stems and soffit were poured early December 2008.
All existing ramp closures were successfully performed and
all ramps have been constructed and aligned to the new
bridges. The eastbound off ramp modifications for final
alignment were completed in December 2008,

Project Notes of Interest:

During the design phase, work was halted because the Traffic
Congestion Relief Program (TCRP) funding for all projects
was suspended from 2002 to 2005.

The City of Yucaipa participated in the cost to finalize the
design of the project, complete the right of way requirements,
and construction of the interchange.

SANBAG and the City of Yucaipa are working closely to
monitor all construction and construction management costs.

Issues Belng Worked:

Primary Project Contact:

None.

Gary Shippy
(909} 875-6029 x221
GaryS@cm4dsanbag.com

SAN BERNARDINQ ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT -~ October 2008 — December 2008
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Active Phase: Design & ROW

1-10 Corridor Typé':ulnterchange
I-10 and Riverside Avenue

Map of Project:
3 | Project Scope Summary:
2 g COLTON s  This project will replace the existing five-lane Riverside Avenue
= bridge over |-10 with a nine-lane bridge and provide the
. Valley following improvements:
%l 1 - Five northbound lanes (three through lanes, two left turn
- \ lanes) and four southbound lanes (two through lanes, two
- — : left turn lanes)
—J? = ‘R’AEEL_*; ] ~ One additional lane will be added to all four “on/off’ ramps.
- Provide underneath clearance for ultimate 1-10 High
] Occupancy Vehicle (HOV) requirements (see "I-10 HOV
Maron Extension” project).
g -~ Add lanes and provide safety improvements on Riverside
N Avenue between the interchange and Valley Boulevard.
] Comern Project Status and Continuing Activities:
Schedule Summary e  This project was initiated by the City of Rialto. SANBAG
= Actual assumed the project management responsibilities by execution
Milestone [ Forecast ] of a Cooperative Agreement with the City in December 2005.

i Start of Project 1095 e«  Multiple cooperative agreements are being developed between
Study Report Approved Mar 1997 the County of San Bernardino and the City of Colton to define
PAJED Approved May 1999 responsibilities and activities during construction, including
PA/ED (Reexamined) Approval April 2008 impacts of detour traffic.

Design Approved - ROW Certified [ Jan 2009 ] * Environmental approval was received in April 2008.
Construction Notice to Proceed [ Jun 2009 ] «  Right of way acquisition has begun and is on-going. Right of
Complete for Beneficial Use [ Jun 2010 ] way is expected by January 2009.
Project Complete — Contract Close [2011] o Design is complete with the exception of bridge and wall
architectural features. Caltrans has completed development of
Budgetary Estimate Summary the details and consultant is incorporating the details in plans
($ 000’s) and specs. Final design approval is expected in December
Cost ltem Amount 2008.
Study Report - Rialto -
Project Report - Rialto - Project Notes of Interest:
Final Design $1,885 =  To effectively manage the construction contract, an escrow
ROW Certification $2.470 account will be established by the city prior to construction. An
Utility Relocation - Incl in ROW - Escrow Agreement is expected to be approved in January
Construction $29 645 2009,
Totals $34,000
Issues Being Worked:
- e  Establishment of the various Co-operative Agreements
F““d;;%%f“;maw requires continued attention to maintain the planned schedule.
YT 2 + Right of way certification by January 2009 is critical to maintain
unding Source Amount schedule
Federal - Demo $2,251 ’
ellulo) e Primary Project Contact: Marie Marston
State _ TCIF $14,097 mmarston@sanbag.ca.gov
Local (City RDA Bonds) $12,857
Total $34,000

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active
<10 Corridor

Phase: Environmental
Type: Interchange

I-10 and Tippecanoe Avenue

Map of Project:
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Schedule Summary
. Actual
Milestone [ Forecast )
Start of Project May 1997
Study Report Approved Aug 2002
PAJ/ED Approved [Aug 2009]
Design Approved - ROW Certified [ Mar 2011 ]
Construction Notice to Proceed [2011]
Complete for Beneficial Use [2013]
I Project Complete — Contract Close [2014]
Budgetary Estimate Summary
($ 000's)
Cost Item Amount
Study Report $438
Project Report $891
Final Design $2,500
ROW Cenification $19,560
Utility Relocation $1,000
Construction $28 425
Totals $52,814
e
Funding Summary
{$ 000's)
FundinJg Source Amount
Federal - DEMO $25,000
- PNRS $18,500
State - lIP $2,500
I Measure |, Cities $6,814
| Total $52,814

Project Scope Summary:

This project will reconfigure the 1-10 and Tippecanoe Avenue

interchange to improve operational conditions, specifically:

- Construct"S" curve off ramp from westbound I-10 to
Tippecanoe.

- Construct "C" curve on ramp from Tippecanoe to I-10
westbound (at intersection of Tippecanoe/Harriman Place).

- Wiiden Tippecanoe from Harriman Place to Redlands
Boulevard with one lane in each direction.

- Add an eastbound through (auxiliary) lane along eastbound
I-10 from Waterman to Tippecanoe.

- Widen Redlands Boulevard with turn lanes at intersection
with Tippecance (west of Tippecanoe only).

Project Status and Continuing Activities:

The Modified Access Report Design Fact Sheets and
Geometric Approval Drawings are being developed.

All Project Report deliverables are being worked in parallel by
the consultant to expedite the schedule as much as possible.
Environmental technical studies have been submitted to
Caltrans for review and comment. Official approval is
contingent upon approval of the Modified Access Report
(MAR).

RMC, Inc. was approved by the Board in November as the
design consultant.

Project Notes of Interest:

The right of way and construction cost and schedule estimate
is based on the Regional Transportation Improvement
Program information (“2005/06" dollars) and does not account
for future escalation of costs.

Design changes have been implemented that significantly
reduce community/cultural impacts.

Issues Being Worked:

Primary Project Contact:

Focus meetings have been planned between the consultant
and Caltrans' technical group to work through the complexities
of the single alternative approach.

Andrea Nieto
(909) 884-8276
anieto@sanbag.ca.gov

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active Phase: Plannina
I-16 and 1-215 Corridors Type: Interchange

I-15 and 1-215 Interchange Improvements (Devore)

Map of Project:

e Project Scope Summary:

¢  This project will reconfigure the I-156/1-215 Interchange to
provide four lanes in each direction on the I-15 corridor
through the interchange.

*  The planning effert also will review the viability of adding truck
ianes along I-15 to by pass the interchange.

Project Status and Continuing Activities:

o In April 2008, the CTC approved SANBAG's application for
$118 million of TCIF funding.

e  The Preliminary Environmental Analysis Report was submitted
to Caltrans for approval in December 2008.

e  Project Study Report approval is anticipated by the end of
January 2008,

o  Project Approval/Environmental Document activities were
started in September 2008 and are overlapping Project Study
Report activities to expedite the project schedule.

Schedule Summary e  The Devore project is planned to be presented at the
Milestone : Fﬁfézzlst] Legislative briefing in January 2009.
Start of Project July 2007 Project Notes of Interest:

Sty IR portfapproved JEECI2005]] e Measure | funds from 2010-2040 are being advanced to start
PA/ED Approved : [Aug 2011] work on the preliminary engineering and environmental
Design Approved - ROW Certified [2013] approval.

costictionlHoticelolmcead [2013] +  The budgetary cost estimate is based on the Project Study

Complete for Beneficial Use [E20,4] Report and reflects the costs at the time of construction.
Project Complete — Contract Close [2018) e  Funding for this project needs to be identified and secured
pricr to beginning finai design in 2011.

Budgetary Estimate Summary

{$ 000's) Issues Being Worked:
Cost Item Amount e None.
Study Report Inclin PAJED
Project Report $7.075
Final Design $16,773 . . ‘
ROW Certification $36,560 Primary Project Contact: Dennis Saylor
Utility Relocation $6.050 (909) 884-8276
Construction $302,095 DSaylor@sanbag.ca.gov
Total $368,553

Funding Summary

($ 000’s)
Funding Source Amount
Measure | (2010-2040) $7.075
State - TCIF $118,012
Future Fed, State, Local $243,466
Total $368,553

SAN BERNARDINO ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS - Garry Cohoe
QUARTERLY PROGRESS REPORT - October 2008 — December 2008
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Active Phase: Environmental

Bl 2
1-215 Corridor Type: Interchange
I-215 and Barton Road
Map of Project
o
Project Scope Summary:
~ Ys~_ 4 * This projectwill replace the 1-215 and Barton Road
Litton = interchange to accommodate the future widening of the
@ ny freeway. Refer to the “I-215 Widening — Bi-County” project for
- o N v additional information.
N £ ‘ 8 ¢  This interchange reconstruction will involve the realignment of
S g § Cama the on and off ramps, including major realignment of local
"j ‘-g’ Mcclarren streets.
Lpaim - GMNP",EWCE *  The project will greatly improve traffic operations by
Barto accommodating higher traffic velumes on the new bridge and
ramps.
ke COLTON Project Status and Continuing Activities:
— S — e  SANBAG and the Riverside County Transportation
g fumar Commission entered into a Cooperative Agreement in May
:‘:L_I ‘ Mavis 2003 to share the cost for consultant services through
“ completion of the Project Report. (75% SANBAG, 25%
RCTC)
e A \Value Analysis (VA) work session was completed in May
Schedule Summary Actoal 2008 to facilitate the refinement of alternatives and identify
Milestone [ Forecast ] post saving opportunities. The final VA study report was
Start of Project June 2006 issued October 2008. .
Study Report Approved April 2007 * Fro_m early PA/ED efforts, twq preferred alternatives were
PAJED Approved [2010] reviewed in the VA work session. The resultgnt updated costs
Des oproves FOW Cored | [a0ra] | fo it fay caused e profct cost o be 1 ecess o
Construction Notice to Proceed [2013] g : . e suspen
Complote for Beneficial Use [2015] propct de\{e_lc_)pment tea_m met_atln_g and focus contlnueq
Broject Complete - Confract Close [2016] design activities toward investigating a less costly solution.
e An alternative has been developed that is cost effective and
meets the purpose and need of the project. The alternative
Budgetary Estimate Summary will be presented to the Grand Terrace City Council in January
{$ 000's) 2009 for conceptual approvail.
Cost Item Amount
Study Report -Incl in PA/ED- | Project Notes of Interest:
Project Report $883 ¢  This interchange project is being accelerated ahead of the
Final Design $3,380 ultimate mainline 1-215 corridor work to alleviate immediate
ROW Certification $26,000 traffic conditions.
Utility Relocation -Incl in Constr- ¢  The budgetary cost estimate values are based on early Bi-
Construction $30,420 County project cost and are all estimated in “2006/07" dollars
Totals $60,683 and do not account for future escalation of costs.
¢  Funding for final design, right of way and construction must
Funding Summary still be identified and secured.
($ 000’s) .
Funding Source Amount Issues Being Worked:
Future Fed_ State, Local ss9800| °* None
gg?l.%ure ! :ggg Primary Project Contact: Gilbert Betancourt
Total $60,683 (909) 884-8276

gbetancourt@sanbag.ca.gov

SAN BERNARDINQ ASSOCIATED GOVERNMENTS
CAPITAL PROJECTS — Garry Cohoe
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Active Phase: Plannin

1-215 Corridor “ Type: Interchange
I-215 and Mt. Vernon Avenue/Washington Street

Map of Project:

Project Scope Summary:

«  This project will replace the I-215 and Mt. Vernon/Washington
Street interchange to accommodate the future widening of the
mainline. Refer to the "I-215 Widening — Bi-County” project for
additional information.

e This interchange reconstruction will involve the realignment of
the on and off ramps, including major realignment of local

' streets.

\ e  The project will greatly improve traffic operations by
accommodating higher traffic volumes on the new bridge and
ramps.

Hosr, coLTON
- 20 »a;\
= . EA
j13 o =
“*J %

Project Status and Continuing Activities:
Vista Grande ¢  SANBAG and the Riverside County Transportation
GRAND TERRACE Commission entered into a Cooperative Agreement in May
\ 2003 to share the cost for the consultant services through
completion of the Project Report. (75% SANBAG, 25% RCTC)
e  This project is in the project study report phase and the

_\&
.9
&
-~

Schedule Summary construction and right of way costs update resulted in the
Milestone ( Fgfetzit} project costs to be in excess of current estimates. So a
- decision was made to suspend project development team
Start of Project July 2007 meetings and focus continued design activities toward
Study Report Approved [Dec 2009] investigating a less costly solution.
PAI{ED Approved . [ Dec 2011] e  An alternative is being developed that will be cost effective and
| Design Approved - ROW Certified [2014) that meets the purpose and need of the project. The
Construction Notice to Proceed [2014) alternative will be presented to the Colton City Council in
Complete for Beneficial Use [2017] February 2009 for conceptual approval.
Project Complete — Contract Close [2018]
Project Notes of Interest:
: s  This interchange project is being accelerated ahead of the
Budgetary ;s;g:;?stf Summary ultimate mainline I-24 5 corridor%vork to alleviate immediate
Costitem Amount traffic conditions.
Study Report TnainPAED.| ©  The budgetary cost estimate values are based on early Bi-
Project Report $1.254 County project costs and all estlmated in “2006/07" dollars and
Tl Dosion $4'550 do not account for future gscalatlon of costs.
ROW Co rt?ﬂ ation $35'000 »  Funding for final design, right of way and construction, must
= = - : still be identified and secured.
Utility Relocation -Incl in Constr-
Construction 340950 | |55\ es Being Worked:
Totals $81,754 . None.
Funding Summa
(s%oo's) i Primary Project Contact: Gilbert Betancourt

Funding Source Amount (909) 884-8276
Future Fed., State, Local $80,500 gbetancourt@sanbag.ca.gov
Measure | $941
RCTC $313

Total $81,754

SAN BERNARDINQO ASSOCIATED GOVERNMENTS
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Active Phase: Desiﬁn & ROW

I-215 and SR-210 Corridors Type: Interchange
I1-215 and SR-210 Connectors
Map of Project:

Project Scope Summary:
e This project will provide two high speed connectors 1) from
northbound I-215 to westbound SR-210 and 2) from
eastbound SR-210 to southbound 1-215. In addition, this
project will provide the following operational improvements:
— Addition of one carpool lane in each direction on I-215
between the 210/215 Interchange and (approximately)
Massachusetts Avenue (to connect with the planned
improvements of the “I-215 Widening — Central San
Bernardino” project)

- Addition of a general purpose lane (northbound 1-215) and
a through (auxiliary) lane (southbound I-215) between the
210/215 Interchange and University Parkway

— Replacement of three bridge structures over I-215 (27"

Schedule Summary Street, Highland Avenue, Massachusetts Avenue)

Milestone Actual - Ramp medifications at Highland Avenue and 27" Street

[Forecast] - Multiple local street modifications.

Start of Project 1980

ﬁ:‘f‘é‘l’f::::; \l‘:’p(’g‘;‘:gdor) N°|t= :;":g;aab'e Project Status and Continuing Activities:

PA/ED SR-210 Approved (Project) July 2007 e  This project started as two separate projects 1)

Combined PR "Memo to File" [ Oct 2008 | Improvements related to Route 210, and 2) Improvements
Design Approved - ROW Certiied | [ Nov 2008 ] along 1-215. A recommendation to combine the two separate
—90 onsiruction Notice to Procesd [Aug 2009 ] design efforts into one construction package was approved at

Cormplete for Beneficial tse [2013] ?:ehg?\’lifg::n:::: %aivgfl?argon;%:i ?I?e improvements
Project Complete — Contract Cl 2014 ¢

LS et — onacl Lose L . related to both SR-210 and for the 1-215 project was
approved in July 2007 and the Environmental “memo to file”

Budgetary Estimate Summary for the combined project was issued in November 2008.
{$ 000's) e In November 2008 the SANBAG Board approved transfer of
Cost ltem Amount lead agency responsibility to Caltrans for implementing AAA
Study Report Not Applicable on this combined project,
Project Report Inclin Design | * The 100% final design package was submitted to Caltrans
Final Design $5,000 HQ on December 10, 2008.
ROW Certification $11,771
Utility Relocation -Incl in ROW- Project Notes of Interest:
Construction $138,967 «  The cost estimate for right of way and construction reflect the
Total $156,638 | anticipated cost in the year of construction.

e “CERT 3" right of way certifications were issued by Caltrans
for the 2 projects on November 5™ & 24" respectively.

Funding Summary
— — ($ 000's) - - Issues Being Worked:
Sun m,.%poume ‘"°"'"738 ¢ Caltrans Headquarters review/approval action is the critical
tate - 344, path in order to meet the “RTL" date, and requires continued

- CMIA $81,000 attention to maintain the CMIA schedule.

-STIP $25,000
Measure | $5900 |  Primary Project Contact:  Steve Yench

Total $156,638 (909) 884-8276 x147

syench@sanbag.ca.gov

SAN BERNARDINO ASSOCIATED GOVERNMENTS
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Active
Heavy Rail Corridor

Phase: Environmental

Ty'pe: Grade Separation

Colton Crossing (UP and BNSF Railroads)

Map of Project:
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Schedule Summary
Milestone e
[ Forecast ]
Start of Project Jan 1998
Study Report Approved Jan 1999
Supplemental Approved Dec 2005
PA/ED Approved [2010]
Design Approved - ROW Certified [2011]
Construction Notice to Proceed [2012]
Complete for Beneficial Use [2014 ]
Project Complete — Contract Close [2015]
| Budgetary Estimate Summary
($ 000's}

Cost ltem Amount
Study Report - Caltrans -
Project Report $3,689
Final Design $4,000
ROW Certification - Caltrans -
Utility Relocation -Inc¢l in Constr.-
Construction (2006 dollars) $150,000

Total $157,689

Funding Summary
($ 000's)

Funding Source Amount
State — ITIP $3,689
Future, Fed, State & Local $154,000

Total $157.,689

Project Scope Summary:

This project will separate the Union Pacific (UP) railroad
tracks and Burlington Northern Santa Fe (BNSF) railroad
tracks to provide a grade separation, allowing
uninterrupted flow of passenger and freight rail traffic.

No additional track capacity will be constructed
{existing/future two UP tracks and two BNSF tracks).
However, space will be provided to allow construction of a
future track for each railroad.

This project is completely within the city boundaries of
Colton.

Project Status and Continuing Activities:

The SANBAG Board approved a design consultant
contract in July 2007, This consultant contract will
develop the Project Approval and Environmental
Documentation.

On May 22, 2008, SANBAG issued a notice to proceed to
the consultant to begin project approval and envircnmental
documentation activities.

HDR is finalizing the selection criteria of design
alternatives.

Project Notes of Interest:

The PA/ED is funded by Interregional Transportation
Improvement Program (I TIP) funds.

The Construction cost estimate is based on the October
2006 Feasibility Study provided by the railroad and is in
“2006/07" dollars, which do not account for future
escalation of costs.

Funding for final design and construction must still be
identified and secured.

Issues Being Worked:

Primary Project Contact:

Stakeholder alignment meetings are continuing to facilitate
communications and project expectations.
Two initial public meetings will be held in the city of Colton.

Garry Cohoe
(909) 884-8276
gcohoe@sanbag.ca.gov
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Active = Phase: Design & ROW

Local Streets Type: Grade Sepairatiori_

Hunts Lane and Union Pacific Railroad

Map of Project:
E Project Scope Summary:

- { e This project will bridge Hunts Lane over the existing Union

1. Redtands Pacific railroad tracks providing uninterrupted flow for traffic
o and rail. In addition, some adjacent local streets will also be
£ reconfigured to improve traffic operations and safety.

S Cardine
Olver Hote ¢ | Project Status and Continuing Activities:

BERNARDINO ¢ A maintenance agreement between the City of Colton
and the City of San Bernardino is anticipated to be in
place by February 2009. The maintenance
agreement will be incorporated into a cooperative
agreement with the railroad. A final review/approval

yp  Club Cenler

- w . Riverwood
- T T e of the Agreements will be made by the Public Utility
22 gl & Bg |Commerca Commission prior to construction.
28 Bl 2 Eg | g Mergesie: o The 95% complete design package has been
E I T I _ submitted to the cities of Colton and San Bernardino
and also to Caltrans Local Assistance for review and
Schedule Summary cgmments. T o o
) Actual »  Right of Way acquisition activities are continuing.
Milestone [ Forecast ] e The consultant is updating the project cost estimate
Start of Project October 2001 based on the 95% complete design package.
Study Report Approved Inclin PR .
PAJED Approved August 2007 Project Notes of Inte.rels't: ) ‘ )
Design Approved - ROW Cerfified | [ June 2009 ] »  This project was initially funded with Traffic Congestion Relief
Construction Notice to Proceed [ Oct 2008 Program (TCRP) funds and NEPA clearance was not
Complete for Beneficial Use [Oct 2010 required. In June 2003, the project was placed “on hold” due
Project Complete — Contract Close [2011] to issues with TCRP funding. In late 2005, Federal funds were

obligated to the project and work resumed with development
of the NEPA Environmental Documentation.
o  For this project, Hunts Avenue will be fully closed to traffic

Budgetary Estimate Summary

Costiiem (3 000's) Arount during construction of the bridge structure (anticipated
Study Report nclin PR duration is 10 months).
Broiect REoor $850 »  The cost estimate values for design, right of way and
Fini Do 4 m $1.000 construction were generated to support federal funding
ROW C rtgrﬁ 5 37’700 requests and are based on "2005/06" dollars and do not
Uiy R:loc::c:z" i account for future escalation of costs.
Construction $19.050 |  |ssues Being Worked:

Total $28,600 . . .

: ¢  Right of way issues may impact the schedule.

Funding Summary

($ 000's) Primary Project Contact: Andrea Nieto
Funding Source Amount (909) 884-8276
Federal - SAFETEA-LU $5,000 anieto@sanbag.ca.gov
- PNRS $13,750
State - TCRP $9,350
UPRR $500
Total $28,600
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On-Hold

-Loca'l Streets

Phase: Plannin
Type: Grade Separation

Main Street and BNSF Railroad

MJ? of Project: : =y
5 T Pico g
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;;// '
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b= = Arliss
Mound E
§° = Flynn
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.g‘ Church
2
4, Center
== b .
I Schedule Summary
. Actual
Milestone [ Forecast ]
Start of Project Jan 2008
Study Report Approved N/A
PAJED Approved [Feb 2010]
Design Approved - ROW Certified Aug 2012
Construction Notice to Proceed [Dec 2012]
Complete for Beneficial Use [July 2014]
Project Complete — Contract Close [Sept 2014]
Budgetary Estimate Summary
($ 000's)
Cost ltem Amount
Study Report N/A
Project Report $900
Final Design $2.400 |
ROW Certification $2,600
Construction $26,900
Total $32,800
I Funding Summary
($ 000’s)
Funding Source Amount
Measure | $26,300
City of Grand Terrace & County of $6,500
Riverside
Total $32,800
I *

Project Scope Summary:

This project will grade separate Main Street from the
Burlington Northern Santa Fe (BNSF) railroad tracks allowing
uninterrupted flow of traffic and rail. In addition, some
adjacent local streets may require reconfiguration to improve
traffic operations and safety.

This project is located along the boundary between Grand
Terrace and the County of Riverside.

Project Status and Continuing Activities:

The SANBAG procurement procedures have been followed
to shortlist and interview qualified consultants for this project.
The recommended consultant contract award for this project
must still be presented to the Board along with a Design
Cooperative Agreement between SANBAG, the City of Grand
Terrace and the County of Riverside.

Project Notes of Interest:

For this project, it is anticipated that the Lead Agency for
environmental clearance will be either the City of Grand
Terrace or the County of Riverside, the Lead Agency for
funding will be SANBAG, and SANBAG will be responsible
for Project Management services and these services will be
jointly reimbursed by the City of Grand Terrace and the
County of Riverside.

The city of Grand Terrace will reimburse SANBAG for their
fair share of cost using Developer Mitigation Program funds
{DMPF). The county of Riverside will reimburse SANBAG
using their local funds.

Issues Being Worked:

Primary Project Contact:

This project is currently "on-hold” pending the results of the
Pigeon Pass study. Riverside County is currently conducting
the Pigeon Pass study to determine the preferred alignment
connectivity between developments in San Bernardino
County (west of 1-215) and Riverside County (east of 1-215).

Gilbert Betancourt
{909) 884-8276 x165
gbetancourt@sanbag.ca.gov
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Active

Phase: Plannin

Local Streets

Map of Project:

Type: Grade Separation

Palm Avenue and BNSF Railroad

AN

I Schedule Summary
Milestone Actual
[ Forecast ]
Start of Project Jan 2008
Study Report Approved N/A
PA/ED Approved [Jan 2010]
Design Approved - ROW Certified [July 2012}
Construction Notice to Proceed [Nov 2012]
Complete for Beneficial Use [June 2014)
Project Complete — Contract Close [Aug 2014]
Budgetary Estimate Summary
($ 000's)
Cost Item Amount
Study Report N/A
Project Report $1,000
Final Design $2,600
ROW Certification $2,600
| Construction $29,800
Total $36,000
Funding Summary
{$ 000’s)
Funding Source Amount
Measure | $20,700
City /County of San Bemardino $5,900
TCIF $9,400
Total $36,000

Project Scope Summary:

This project will grade separate Palm Avenue from the
Burlington Northern Santa Fe (BNSF) railroad tracks allowing
uninterrupted flow of traffic and rail. In addition, some adjacent
local streets may require reconfiguration to improve traffic
operations and safety.

This project is located along the boundary between the City of
San Bemardino and the County of San Bernardino.

Project Status and Continuing Activities:

SANBAG and the City of San Bernardino entered into a
cooperative agreement to define project development and
funding responsibilities for the project. The Board approved this
cooperative agreement at its October 2008 meeting.

At its October 2008 meeting, the Board approved a contract with
CH2M Hill to provide engineering services for the project.

A Notice to Proceed was issued to CH2M Hill to proceed with
engineering services and currently alternatives are being
developed for the project.

Project Notes of interest:

For this project, the Lead Agency for environmental clearance
will be the City of San Bernardino, the Lead Agency for funding
will be SANBAG, and SANBAG will provide Project Management
selrvices.

The city of San Bernardino will reimburse SANBAG for their fair
share of costs using Developer Mitigation Program Funds
{DMPF).

Issues Being Worked:

Primary Project Contact:

None

Gilbert Betancourt
(909) 884-8276 x165
gbetancourt@sanbag.ca.gov
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Active Phase: Construction
Local Streets Type: Grade Separation_

Ramona Avenue and Union Pacific Railroad

Map of Project: S—
?}I I:N:l‘f’et“ﬁE ) o
£l Bodegs, § Project Scope Summary:
I d £ 3 1 e  This project will bidge Ramona Avenue over the existing
Holt Union Pacific railroad tracks allowing uninterrupted flow for

traffic and rail. In addition, some adjacent local streets will be
reconfigured for accessibility and to improve traffic operations

Brooks HOTCLAR and safety.
i Y s e  This project is completely within the city boundaries of
% Montclair.

saz | Project Status and Continuing Activities:
¢ Right of Way was certified June 2007.
e  The construction bid package was advertised on May 12,

20010

®
3 2008.
== £ e  OnJune 19, 2008, eleven (11) bids were received. The
& apparent low bid is $8,680,008 and below the engineer's
| estimate. Construction contract award was approved at the
July 2008 SANBAG Board meeting.
Schedule Summary * Notice to Proceed (NTP) was issued to the construction
- Actual contractor on August 11, 2008,
Milestone [ Forecast ] e The Co-op between SANBAG and the city of Montclair was
Start of Project - hot required - amended and approved to reflect updated cost and funding
Study Report Approved - not required - sources in October 2008.
PAJED Approved _notrequired- | *  As of December 2008, construction is approximately 20%
Design Approved - ROW Certified Jun 2007 complete and on schedule. The plan includes construction of
Construction Notice to Proceed Aug 2008 new streets, utility relocations, c_:lemolishing of existing
Complete for Beneficial Use TFeb 2010] Ramona Avenue and construction of the new bridge.
Project Complete — Contract Close | [ May 2010 ] =  Utility relocations are underway and completion of new streets
to detour traffic away from the bridge construction area will be

- complete in the first quarter of 2009. Closure of Ramona
Budgetary Estimate Summary Avenue and bridge and wall construction will commence upon

{$ 000's) .
[Costiem Aroor the opening of the new streets.
| Study Report -Montclair- | project Notes of Interest:
Project Report -Montelair_ |, The City of Montclair is the lead agency for design, right of
| Final Design _ - Montclair - way activities and funding.
ROW Certification -Montelair- |,  gANBAG is the lead agency for advertisement, award and
Utility Relocation - Montclair - administration for all construction and construction
Construction $11.764 management activities.
Total $11.764 ] « SANBAG will be reimbursed for all construction and
construction management costs as they accrue.
Funding Summa
(5%00'3) v Issues Being Worked:
Funding Source Amount ¢ None.
City of Montclair $11,764
Primary Project Contact: Gary Shippy
(909) 875-6029 ext. 221
_ Total $11,764 garys@cmdsanbag.com
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Active Phase: Construction
Local Streets Type: Grade Separation
State Street/University Parkway and BNSF Railroad

Map of Project: =

| Schedule Summary
. Actual

Milestone [ Forecast ]
Start of Project July 2001
Study Report Approved -Incl in PR-
PA/ED Approved Oct 2002
Design Approved - ROW Certified Feb 2007
Construction Notice to Proceed May 2007
Complete for Beneficial Use Aug 2008
Project Complete — Contract Close | [June 2009 ]

Budgetary Estimate Summary
($ 000's)
Cost item Amount
Study Report -In¢l in PR-
Project Report $236
Final Design $1,464
ROW Certification $4,100
Utility Relocation $380
Construction $21,843
Total $28,124
Funding Summary
($ 000’s)
Funding Source Amount
State - TCRP $21,099
CPUC $5,000
BNSF $1,884
Measure | $141
Total $28,124

Project Scope Summary:

+  This project will bridge State Street/University Parkway over
both the existing Burlington Northern Santa Fe (BNSF)
railroad tracks and Cajon Boulevard allowing uninterrupted
flow for traffic and rail. In addition, some adjacent local
streets will be reconfigured to improve traffic operations and
safety.

Project Status and Continuing Activities:

¢ The Construction Contractor was given Notice to Proceed
{NTP) on May 21, 2007.

o  As of December 2008, construction is 89% complete and
ahead of the original schedule.

e  Traffic was switched onto the newly constructed bridge during
the Labor Day weekend {August 2008) which was preceded
by a Grand Opening Celebration.

e  Construction is completing the;

- ftraffic signal and striping at the intersection of Short/Nolan

and Interchange/University;

- landscaping on the slopes north of the bridge.

Landscaping completion is anticipated in early 2009.

Project Notes of Interest:

+  Additional local street reconfiguration improvements were
incorporated into the project plans as part of the terms of the
final right-of-way agreements negotiated by the County with
the property owner for the EI-Co business.

Issues Being Worked:
e None

Steve Yench
(S09) 884-8276 x147
syench@sanbag.ca.gov

Primary Project Contact:
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Active

Phase: Environmental
Local Streets

| "I-')-rpe_ : Grade Separation

Valley Boulevard and BNSF Railroad

Project Scope Summary:

This project will grade separate Valley Boulevard from the
Burlington Northern Santa Fe (BNSF) railroad tracks allowing
uninterrupted flow of traffic and rail. In addition, some
adjacent local streets may require reconfiguration to improve
traffic operations and safety.

This project is completely within the city boundaries of
Colton.

Project Status and Continuing Activities:

A Design Cooperative Agreement between SANBAG and the
City of Colton defining the roles and responsibilities for each
agency, including financial obligations, for the project was
approved at the June 2008 SANBAG Board meeting.

Schedule Summary »  The consultant contract for preliminary engineering services
- Actual culminating in the project approval and environmental
Milestone [ Forecast ] document (PA/ED) for the project was approved at the June
Start of Project Jan 2008 2008 SANBAG Board meeting.
Study Report Approved N/A s A Notice-to-Proceed was issued to the consultant on
PA/ED Approved [Dec 2009] June 17, 2008.
Design Approved - ROW Cerified [June 2012] .
Construction Notice to Proceed [Oct 2012] Project N(’_tes °,f Interest: .
Complete for Beneficial Use [May 2014] . F|°’ this P'OJ?HCE ”gtLeaf%A?te”°¥hf°’|_e"‘é'§’"me"“<f‘(') n
n — clearance will be City of Colton, the Lead Agency for funding
froiect Complete —Contract Close | Luly 2013) will be SANBAG, and SANBAG will provide Project
Management services.
Budgetary Estimate Summary »  The City of Colton will reimburse SANBAG for their fair share
($ 000's) of costs using Developer Mitigation Program Funds (DMPF).
Cost Item Amount
Study Report NA | Issues Being Worked:
Project Report 3800 | o Itis recognized that continued project development of the
| Final Design $2,000 Valley Grade Separation project is closely linked to the
ROW Certification $2,500 project development activities for the Colton Crossing. An
Construction $24,200 analysis is underway to determine if there are any impacts to
Total $29.500 the Valley Grade Separation project from the Colton Crossing
project. As a result, project development is pending until it is
Funding Summary determined the Colton Crossing project does not impact the
($ 000's) Valley Grade Separation project.
Funding Source Amount
Measure | $15.400 | Primary Project Contact: Gilbert Betancourt
City of Colton $6,400 (909) 884-8276 x165
TCIF $7,700 gbetancourt@sanbag.ca.gov
Total $29,500
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